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Proposed Changes to Hanford Central Plateau
Cleanup Work and Schedule

The U.S. Department of Energy Richland Operations Office (DOE-RL), Washington State Department of
Ecology (Ecology) and U.S. Environmental Protection Agency (EPA) - the Tri-Party Agreement (TPA)
agencies - are proposing changes to the TPA. These proposed changes affect the schedule for completing
cleanup work on the Hanford Central Plateau and in the 300 Area, which is adjacent to the Columbia River
near the main north-south road leading into the site. The agencies want your input on these proposed
milestone changes before they are finalized.

U.S. Department of Energy a Washington State Department of Ecology U.S. Environmental Protection Agency

Background
The Hanford Site is located in southeastern Washington
State along the Columbia River. This 586-square-mile site
was created in 1943 as part of the Manhattan Project to
produce plutonium. Today, waste management and
environmental cleanup are the main missions at Hanford.

The Hanford Federal Facility Agreement and Consent Order
(also known as the Tri-Party Agreement or TPA), a legal
agreement between DOE, Ecology and EPA, identifies
cleanup actions and schedules, called milestones. The TPA
agencies are proposing changes to milestones that affect the
schedule for cleanup work on the Hanford Central Plateau
and 300 Area. To learn about Hanford projects and facilities
visit: http://www.hanford.gov/page.cfm/ProjectsFacilities.

The TPA agencies want your input on these proposed
changes. You can provide input during the public comment
period being held Oct. 26 through Dec. 11, 2015.

What changes are proposed?
Overall, the proposed changes set new dates for completing
work on the Central Plateau to allow for continuous progress
that balances the needs of maintaining a trained workforce
with available funding. Changes are being proposed to the
M-015, M-016, M-085, M-037, and M-094 milestone series.

Frequently Asked Questions

What is a TPA Milestone?
A TPA milestone is a legal agreement between
DOE, Ecology, and EPA, that identifies cleanup
actions and schedules.

How do milestones affect work at
Hanford?
Milestones set the pace for completing cleanup
work. They also set priorities for which work is
completed first.

How do milestones affect budget?
DOE must request a budget to finish milestones
due in any given year. Having milestones in place
identifies how much money is needed to
complete work at Hanford each year.

Why are the TPA agencies proposing
changing milestones?

Prioritizing work on the River Corridor has pushed
back difficult work on the Central Plateau.
However, we now have more information from
taking soil samples and doing characterization to
schedule Central Plateau work. Also, our current
schedules require more money and resources than
are currently available.

Putblic Comment
The Tri-Party Agencies want your feedback on the proposed

Ti-Par y Agreement changes. The public comment period runs from
October 26 through December 11, 2015.
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What work is associated with each
milestone series?

* M-015 Milestones: Deal with
completing investigation of waste sites
and issuing cleanup decisions. The
documents associated with this work
are Remedial Investigations (RIs),
Feasibility Studies (FS), and Records of
Decision (RODs). This work excludes
Hanford tanks and canyon buildings,
which are addressed through different
processes.

* M-016 Milestones: Deal with the
implementation of cleanup decisions
identified in RODs. The documents
associated with this work are Remedial
Design/Remedial Action (RD/RA)
Work Plans and Sampling and Analysis
Plans (SAP). RD/RA work plans
establish schedules for completing
cleanup work and require approval by
the regulatory agencies.

" M-085 Milestones: Deal with the
completion of cleanup actions for
canyon facilities. The documents
associated with this work are RI/FS
Work Plans, RODs, and Removal
Action Work Plans.

" M-037 Milestones: Deal with the
completion of cleanup of Treatment,
Storage, and Disposal (TSD) units as
required by DOE's Hanford dangerous
waste permit. Specific units are
identified as part of these proposed
changes.

* M-094 Milestones: Deal with the
completion of cleanup of the 300 Area.
There are proposed dates for
completing cleanup of all 300 Area
surplus activities and a separate
milestone and schedules proposed for
the complex work associated with the
324 Building, the 300-296 waste site
located beneath the 324 Building, and
the 618-11 Burial Ground.

Terms and Definitions

* Canyon facilities - Any of Hanford's five former chemical
extraction plants. They include B Plant, T Plant, U Plant,
REDOX and PUREX. Canyons are approximately 80 feet high,
70 feet wide, and hundreds of feet long and resemble large
warehouses.'

* Central Plateau - Also known as the 200 Area, it is 300 feet
higher than the Columbia River shoreline and located at the
center of the Hanford Site. This is where nuclear materials, such
as plutonium, were processed during active production.
CERCLA - The Comprehensive E nvironmental Response,
Compensation, and Liability Act, also known as Superfund, is a
federal statute enacted in 1980 and reauthorized in 1986.
Superfund provides the statutory authority for cleanup of
hazardous substances that could endanger public health or
welfare or the environment. EPA and Ecology divide the lead
regulator role for CERCLA work at Hanford, but EPA must
approve all CERCLA Records of Decision.

* Feasibility Study - The step in the CERCLA process in which
alternatives for a remedial action are investigated and screened.

* RCRA - The Resource Conservation and Recovery Act is a
federal law enacted in 1976 that regulates the generation,
transportation, treatment, storage, and disposal of hazardous
wastes. The Department of Ecology has delegated authority to
regulate Hanford cleanup under RCRA.
Remedial Investigation - The CERCLA process of determining
the extent of hazardous substance contamination and, as
appropriate, conducting treatability investigations. The RI is done
in conjunction with the Feasibility Study.
Record of Decision - The CERCLA document used to select the
method of remedial action to be implemented at a site after the
Feasibility Study/Proposed Plan process has been completed.

* Remedial Action - An action taken under CERCLA authority to
permanently resolve a hazardous substance release or to
significantly reduce the potential for a release from a unit or
group of units.

* Remedial Design - The CERCLA design process for the
remedial action alternative that was selected in the Record of
Decision.
Removal Action - A short-term response under CERCLA
authority to deal with a release or imminent threat of release of
hazardous substances. At Hanford removal actions are followed
up by remedial actions.
Sampling and Analysis Plan - A sampling and analysis plan
documents the procedural and analytical requirements for a one-
time or time-limited project that involves the collection of
samples of water, soil, sediment, or other media to characterize
areas of potential environmental contamination.

* Treatment, Storage, and Disposal Unit - unit used for
treatment, storage, or disposal of havdrdous waste. These unis,
must be permitted and/or closed puidAnt to RCRA requirements;



What is the Basis for Proposing these Changes?
In order to propose new milestones, the TPA agencies needed to estimate budgets for these milestones, and the
TPA agencies estimated the budget at approximately $ 1B per year for the next several years. If funding should
drop dramatically from approximately $1 B, the TPA agencies may need to discuss changing these milestones
again.

How Will This Affect Work on the Central Plateau?
The proposed changes would allow for issuance of cleanup decisions for all non-canyon work by 2025 and
issuance of canyon cleanup decisions by 2032. The following table provides a summary of the proposed overall
changes.

M-015 J M-016

Complete the
RI/FS Process for
Central Plateau
units (except
tanks and
canyons)

Complete cleanup on Central
Plateau (except for tanks and
canyons)

M-094 and
M-016

Complete
300-296 waste
site,
324 Building,
and 618-11
Burial Ground
cleanup

M-085

Submit dates
for
completion
of canyon
cleanup

Current 12/31/2016 9/0/2024 9/30/2018 9/30/2022 9/30/2016
Date

Proposed 6/30/2026 TBD 9/30/2021 6/30/2026 9/ 30/202 2
New Date

(dates will be determined
through RODs and associated
RD/RA Work Plans)

The public comment period on proposed changes to the TPA M-0 15, M-016, M-085, M-037, and M-094 milestone
series runs from Oct. 26 through Dec. 11, 2015. The TPA agencies would like your feedback on these proposed
changes. Full versions of the TPA change packages documenting the proposed changes are available at
www.hanford.gov and at pdw.hanford.gov/arpir/index.cfn/viewDoc?accession=0079726H

For more information please contact Kristen Skopeck, DOE-RL, 509-376-5803.

Please submit comments by December 11, 2015 to:

Kristen Skopeck
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-75
Richland, WA 99352
Email: Kristen.SkopeckaLdrl.doe.gov

Associated
Milestones

Affected
Work

M-037

Complete
cleanup of
TSD units



a
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, A7-75
Richland, WA 99352

The documents are available for review at the Public Information Repositories listed below

HANFORD PUBLIC INFORMATION REPOSITORY LOCATIONS

Portland
Portland State University Library
Branford Price Millar Library
1875 SW Park Avenue
Portland, OR 97207
Attn: Claudia Weston (503) 725-4542
Map: http://bit.lv/K7BfuK

Richland
U.S. Department of Energy Public Reading Room
Washington State University, Tri-Cities
Consolidated Information Center, Room 101-L
2770 University Drive
Richland, WA 99352
Attn: Janice Scarano (509) 373-7443
Map: http://bit.lv/lLpZKUa

Seattle
University of Washington
Suzzallo Library
4000 1 5 th Avenue NE
Seattle, WA 98195
Attn: Hilary Reinert (206) 543-5597
Map: http://bit.lv/lQMtUog

Spokane
Gonzaga University
Foley Center Library
East 502 Boone Avenue
Spokane, WA 99258
Attn: John Spencer (509) 313-6110
Map: http://bit.ly/lCpOmRT

Administrative Record and Public Information Repository
2440 Stevens Center Place, Room 1101, Richland, WA

509-376-2530
http://pdw.hanford.gov/arpir/


